

SECRET

Attachment #1 to:
OXC-0408
25 March 1960

Participants
OXCART Suppliers Meeting
29 March 1960

I. Participants in General Program Review:

	<u>Lockheed</u>	<div data-bbox="850 768 1097 884" style="border: 1px solid black; width: 152px; height: 55px;"></div>	25X1
25X1	Mr. Johnson <div data-bbox="380 863 578 898" style="border: 1px solid black; width: 122px; height: 17px;"></div>		
	<u>Pratt & Whitney</u>	<u>Firewal</u>	
25X1	<div data-bbox="370 989 578 1066" style="border: 1px solid black; width: 128px; height: 37px;"></div>	<div data-bbox="844 989 1071 1045" style="border: 1px solid black; width: 140px; height: 27px;"></div>	25X1
	<u>Perkin-Elmer</u>	<u>Minneapolis-Honeywell</u> (Autopilot Systems)	
25X1	Dr. Scott <div data-bbox="370 1182 747 1266" style="border: 1px solid black; width: 232px; height: 40px;"></div>	<div data-bbox="844 1178 1110 1266" style="border: 1px solid black; width: 164px; height: 42px;"></div>	25X1
		<u>Minneapolis-Honeywell</u> (Navigation Systems)	
	<u>Eastman-Kodak</u>	<div data-bbox="850 1367 1200 1602" style="border: 1px solid black; width: 215px; height: 112px;"></div>	25X1
25X1	Mr. Green <div data-bbox="358 1577 708 1734" style="border: 1px solid black; width: 215px; height: 75px;"></div>		
		<u>Military Representatives</u> Colonel Geary Colonel Appold Lt. Col. Maher	
		<u>Project Headquarters</u> Mr. Bissell Mr. Kiefer Mr. Parangosky Colonel Beerli	

SECRET

Attachment #2 to:
CXC-0408
25 March 1960

CXCART Suppliers Agenda
for 29 March Meeting

I. General Program Review:

- A. Introductory remarks by Mr. Richard M. Bissell, Jr.
- B. Brief broad progress-status reports and problem areas review, excluding details to be discussed in separate technical meetings: Lockheed, Pratt and Whitney, Perkin-Elmer, Minneapolis-Honeywell Autopilot System, Minneapolis-Honeywell Navigation System, [] Firewal, []

C. General:

1. Lockheed: Enumeration of major configuration freeze and impending freeze decisions, schedule and fixes as applicable.
2. Lockheed review of power being provided in vehicle.
3. Suppliers remarks on respective power and cooling requirements.

D. Tour Lockheed facility.

II. Special Technical Discussion Group Meetings (Limited Attendance):

A. Airframe and Related Coordination Problems:

- 1.
- 2.

3. Status of gear box requirements.

5 Copy of 5 Copies

SECRET

SECRET

Attachment #2 to:
OXC-0408
Page 2

B. Power Plant and Related Matters:

1. Fuel additive test results, future tests envisaged and schedules.

C. Autopilot System:

1. Review system and interface considerations with airframe and payload.
2. Any alternate courses of action pertaining to areas requiring customer decision.

D. Navigation System:

1. Review inertial platform characteristics, accuracy of presentations, target input handling and requirements and interfaces with airframe and payload.

E. Camera, Pilot Environment and Personal Equipment:

1. Supplementary reviews if deemed necessary with emphasis on interfaces with airframe, autopilot and navigation systems.

III. Administrative/Support (Support Personnel Special Meetings with Suppliers:

1. Review of GFE requirements and procurement procedures.
2. Review of test site space power requirements, etc.

5 Copy of 5 Copies

SECRET